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SALISBURY BEACH COMFORT STATION AND WELCOME CENTER 

PROGRESS REPORT 

 
WEEK ENDING JULY 16, 2021 

________________________________________________________________________________________ 

CONTRACTOR EXPECTED COMPLETION 

Castagna Construction July 2021 and October 2021 

 

ARCHITECT PROJECT BUDGET 

Epstein Joslin Architects  $5.2M
 _________________________________________________________________________________________________ 
 

SCOPE OF WORK 

Replacement of the existing public toilet facilities with two new buildings. The new Comfort Station and 

Welcome Center will provide fully accessible facilities, flexibly configured to provide year-round toilet 

facilities between the beach and public parking along with public gathering spaces, information, and storage 

in support of the Broadway Mall activities. The two structures are located to serve together as a welcoming 

portal to Salisbury Beach. The restrooms are intended to serve those parking and arriving/departing the beach, 

as well as those beachgoers who are at the beach and nearby businesses. Given the proximity to the beach, 

both buildings have to be elevated to address potential flood elevations and dune migration. The design 

approach has been reviewed with the Building Department, Conservation Commission, and Massachusetts 

DEP. 

 

 

CURRENT STATUS 
 

Siding installation is ongoing at Corner Parking and anticipated to continue through the end of the Week of 

July 19. The rough electrical and plumbing inspections are completed with the mechanical inspection 

anticipated the week of July 19. Drywall installation at the interior to start the week of July 26. 

 

At the Broadway Mall, the framing layout started. The glulams columns and beams will start to be placed the 

week of July 19 and are anticipated to be completed by July 28. Framing is anticipated to be completed 

August 16. The concrete shear walls will be poured the week of July 22 

 

 

 

UPCOMING WORK ACTIVITIES 

 

Crane will be placed in Broadway starting mid-week July 19 to assist with the framing effort. 

 

 

 


